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A. INTRODUCTION AND BACKGROUND 
Driven by USAID’s Country Development Cooperation Strategy for Vietnam 2014-2018, the 

USAID Governance for Inclusive Growth (GIG) program works to make Vietnam’s economic 

growth more inclusive, and its governance more accountable to the people. Toward this goal and 

led by our prime counterpart the Ministry of Justice (MOJ), GIG supports the mandates of six key 

counterparts: MOJ, Ministry of Finance (MOF), Ministry of Industry and Trade (MOIT), 

Ministry of Planning and Investment (MPI), National Assembly (NA), and State Audit Office of 

Vietnam (SAV). GIG also works extensively with the private sector and civil society 

organizations (CSOs) to promote the inclusion of groups that historically have not had equality of 

rights or opportunities. 

 

The GIG program is a five-year contract that began in December 2013 and provides technical 

assistance, training, institutional strengthening, grants, and other direct support to GVN and non-

governmental partners. GIG interventions strengthen policy making, implementation, oversight, 

performance management, and other aspects of governance at the national and sub-national levels 

in Vietnam. GIG also promotes greater collaboration among the government, private sector, and 

CSOs, including social organizations (SOs), research centers, and universities.  

 

Working at the intersection of private-sector-led growth, GVN governance, and citizen 

engagement, GIG operates through three integrated components:  

 Component 1. Improving legal and regulatory frameworks through improved policy-

making processes.  

 Component 2. Improving accountability of governance institutions. 

 Component 3. Improving inclusion and equality for marginalized groups. 

 

Component 1. Improving legal and regulatory frameworks. Activities under this component help 

improve the quality of laws and regulations by addressing deficiencies in both the flow of new 

regulations and the stock of existing regulations. GIG supports Vietnam to reform its laws and 

law making, and to expand meaningful participation of stakeholders in the process.  

 

Component 2. Improving accountability of governance institutions. This component strengthens 

oversight, accountability, and transparency of public agencies, bringing in nongovernmental and 

community actors as partners as well as monitors. 

 

Component 3. Improving inclusion and equality for marginalized groups. GIG helps identify and 

reduce legal and regulatory barriers to growth and welfare for women, ethnic minorities, and 

other vulnerable groups. Component 3 also helps disadvantaged populations wield influence in 

policy making and governance arenas.  

 

The program’s results framework – a graphical representation of the expected results and key 

result areas -- is provided on the following page. 
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B. DEVELOPMENT OF GIG’S YEAR 2 ANNUAL WORK PLAN 
During the first nine months of GIG, the program team and USAID have built relationships with 

counterparts and partners, established procedures for providing assistance and delivering services, 

and launched activities under each component.  

 

Year 2 of GIG – indeed, Years 2-5 – will be different from Year 1 in three main ways. First, the 

program will be larger in every aspect. As of October 2014, GIG will be in full implementation 

mode, crafting and executing multiple activities across every component, and with every 

government counterpart and a host of civil society and private sector partners. The scale of 

activities and scope of the program will be greatly increased from Year 1. GIG expenditures and 

staffing will expand accordingly, as detailed below. 

 

Second, program initiatives and component activities will be structured around the high-level 

priorities of GIG, USAID/USG, GVN, and other stakeholders. The past nine months have yielded 

a clearer picture of the needs and priorities in Vietnam related to GIG’s SOW, and of the 

opportunities to achieve GIG objectives working with institutions of governance and across 

Vietnam’s society overall. This Annual Work Plan - Year 2 (AWP-2) presents those objectives, 

the associated program priorities for Year 2, and proposed activities to achieve them.  

 

Third, while GIG is expanding its many policy-focused activities, the program will now connect 

its interventions to the institutional processes or routines of counterpart and partner organizations, 

thus enhancing stages of the policy life cycle over the long term. 

 

Reflecting a more unified, objective-driven approach to programming for GIG Years 2-5, the 

development of AWP-2 followed a clear consultative process, first with USAID and six GVN 

counterparts, and then within the GIG team and a broader collection of stakeholders. The process 

involved the following steps:  

 

 Agreement with the MOJ PMU and USAID to produce a single, unified GIG AWP that 

incorporates GVN-driven activities as well as other program initiatives.  

 Request and subsequent review of more than 130 proposed activities from GIG’s six 

GVN counterparts – MOJ, MOF, MOIT, MPI, NA, SAV. 

 Individual consultation meetings with each GVN counterpart and USAID to discuss 

priorities and decisions about activities.  

 Submission to the MOJ PMU of the final list of 70 GVN-proposed activities to be 

included in AWP-2.  

 Discussions with other donors and programs, to find opportunities for collaboration and 

avoid duplication.  

 Drafting and submission of the full AWP-2, including activity calendars, monitoring and 

evaluation (M&E) plan, and staffing and budget plans. 

 

GIG AWP-2 has as its core the activities agreed with the six GVN counterparts. Building on this 

core, the AWP includes grants to CSOs and associations; subcontracts and commissioned work 

with local firms and research institutions; USAID- and USG-requested activities in support of 

priority objectives in areas such as combatting wildlife trafficking, improved trade facilitation, or 

implementation of the Trans-Pacific Partnership (TPP); and possible collaborations with other 

USAID-funded programs in Vietnam that intersect with governance and accountability issues.  
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In all cases, these additional activities are aligned with GIG’s priority objectives, and are crafted 

to enhance the work planned with GVN and USAID. For example: grants to CSOs for programs 

that work in parallel to – or that monitor or advocate on – policy implementation by counterpart 

agencies; provincial pilot locations for a law or regulation GIG supports, based on the prevalence 

of a targeted marginalized population; or initiatives with business associations to advise on the 

revision of regulations that impact trade-driven growth.  

 

Section C lays out GIG’s Year 2 program priorities from USAID, GVN, and other stakeholders. 

Section D specifies planned programs, initiatives, and activities with each counterpart and under 

each component and key result area. This section includes a summary of GIG’s grants program 

and information on what other donors and are doing in areas similar to GIG. Section E presents 

GIG team management processes and staffing for the coming year. Annex A contains the Year 2 

Gantt Chart for GVN activities. Annex B presents the Performance Monitoring Plan and detailed 

indicators table. Annex C presents the management organizational structure. 

C. GIG PROGRAM PRIORITIES, YEAR 2 
The program priorities listed below encompass the objectives GIG plans to achieve and the 

activities to be implemented under each component starting in Year 2. They cover GVN-proposed 

activities plus additional activities described above. They are the practical expression of the GIG 

Results Framework and the multi-year technical priorities stated by USAID. Efforts to achieve 

these objectives will feed directly into GIG’s KRAs and M&E indicators. We summarize these 

program priorities in the table below. 
 

GIG Year 2 Priority Program Objectives 

Component 1: Legal & Regulatory Reform 

 Build a transparent and participatory law-making and regulatory process 

 Enhance competitiveness and the business environment 

 Improve trade facilitation and prepare for the TPP 

Component 2: Governance & Accountability 

 Improve policy development and execution through better oversight processes 

 Facilitate broad-based growth through effective public financial management 

 Enhance public policy legitimacy through participation, feedback, and media 

Component 3: Inclusive Growth 

 Mainstream inclusion into law-making and governance processes  

 Address policy and legal barriers to equal development for marginalized groups 

 Increase the exercising of citizen rights, through awareness and accountability 

 Pursue inclusive business approaches among GVN, business, and civil society 

Cross-cutting Program: Public Outreach 

 Enhance GVN outreach to citizens, businesses, CSOs, and marginalized groups 

 Improve media’s public policy reporting, for greater transparency and accountability 
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Among the factors guiding GIG’s Year 2 program priorities are several high-level international 

and bilateral policy imperatives between Vietnam and the United States:  

 

 Vietnam’s newly revised Constitution (2013), and the dozens of revised laws and 

regulations required to put in into effect.  

 The TPP free trade agreement, in final stages of negotiation between US and Vietnam, 

and 10 other Pacific Rim countries.  

 Trade Facilitation Agreement, in final stages of negotiation among WTO member 

countries, per the Bali Ministerial Decision (Bali package). 

 GVN Resolution 19 on improving competitiveness and the ease of doing business.  

 USAID programmatic priorities for Vietnam, such as biodiversity/combatting wildlife 

trafficking; or other environmental and health policy issues, such as climate change, 

environmental standards, and pandemic threats. 

 

These priorities set the framework for much of the AWP-2 detail that follows. In addition, they 

will become the core of our upcoming Annual Program Statement (APS), which the program 

plans to issue at the beginning of the project year (o/a October 2014; see section D5). This APS 

will solicit program ideas from CSOs, associations, private sector, and other nongovernment 

entities, for GIG to review and potentially support through grants and direct technical assistance.  

D. DETAILED YEAR 2 WORK PLAN 
GIG interventions fall into two categories: 1) activities proposed by the six GVN counterpart 

agencies and formally agreed by GIG to be included in AWP-2; and 2) activities initiated by GIG 

that will run in parallel to GVN-agreed activities, and that will expand and enhance the products, 

the reach, and the outcomes of those activities and their corresponding results. This second 

category includes activities developed with GVN counterparts as well as those that will emerge 

from GIG’s partnerships with non-GVN actors in Vietnam, from USAID and USG initiatives tied 

to ongoing policy dialogues and trade negotiations, and from ad hoc needs of GVN agencies 

beyond our six counterparts.  

 

More specifically, GIG-initiated activities will include grants to CSOs and associations; 

subcontracts and commissioned work with local firms and research institutions; USAID- and 

USG-requested activities in support of objectives in areas such as combatting wildlife trafficking, 

improved trade facilitation, or implementation of the TPP; as well as collaborations with other 

USAID-funded programs in Vietnam that intersect with governance and accountability issues.  

 

In all cases, interventions and activities implemented by GIG will align with the program’s results 

framework and Year 2 priority objectives, as presented in this Annual Work Plan.  

 

Many of the activities in this AWP-2 are well-defined (as of September 2014), while others are in 

development. The GIG team will continue to work with relevant partners and stakeholders to 

bring them to fruition (see section E, Program Management). 

 

Planned Year 2 activities will be scheduled across the program year, and many initiatives that 

address higher-level objectives will continue into Year 3 and beyond, as they evolve to address 

subsequent stages in the policy life cycles related to each issue – deliberation, enactment, 

awareness, implementation, monitoring and evaluation, and oversight. The timing of activities is 

estimated in many cases, and will depend on the progress of laws or policy actions, and on the 

schedules and carrying capacities of GIG’s counterparts and partner organizations. External 
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factors such the finalization of TPP and TFA agreements will require GIG to remain flexible, 

shifting resources where they are needed each month.  

 

The Gantt chart in Annex A presents the activities GIG will implement together with its GVN 

counterparts, including associated activities with other partners that connect with or enhance 

those core governance interventions. Each counterpart activity contributes to one or more of the 

KRAs, and in many instances their execution will cut across more than one of GIG’s three 

integrated components. For this reason, the Gantt chart presents activities by counterpart agency, 

with all relevant KRAs specified for each. The integrated, cross-cutting nature of many GIG 

initiatives is mirrored by the program team’s management and staffing structure, as detailed in 

section E, below.  

 

GIG-initiated activities that will parallel, expand, and enhance GVN interventions are described 

in the component subsections below. These GIG-initiated activities are arranged by component 

and Year 2 priority objectives. As these activities become more clearly defined and readied for 

implementation, the GIG team will specify counterpart and partner details and KRA information 

for each intervention. 

D1. COMPONENT 1: LEGAL AND REGULATORY FRAMEWORK 
Within the overall expected result of improving Vietnam’s legal and regulatory framework, the 

priority program objectives for GIG Component 1 in Year 2 are: 

 

 Build a transparent and participatory law-making and regulatory process 

 Enhance competitiveness and the business environment 

 Improve trade facilitation and prepare for TPP 

 

Every Component 1 activity included in this AWP-2 contributes to these functional objectives. 

Each activity also connects with one or more of the KRAs in the GIG Results Framework (see 

section A, above, and Annex B: M&E Plan).  

 

A significant portion of the Component 1 work in Year 2 will fall under the high-level policy 

imperatives presented in section C above: implementation of Vietnam’s new Constitution and 

Resolution 19, and preparation for and initial implementation of the TPP and TFA pacts. While 

GIG’s Component 1 team is tasked with looking at Vietnam’s legal and regulatory frameworks 

overall, it will be most effective if the program’s efforts focus on these policy frameworks, since 

they can have a transformational impact on socioeconomic development at the national and local 

levels. Planned Component 1 activities from GVN counterparts reflect these priorities as well. 

 

In particular, the scope of the TPP offers enormous potential – as well as significant needs – in 

terms of Vietnam’s legal framework and implementing agency capacity. In Year 2, GIG will take 

a forward-leaning stance toward the TPP. In addition to activities that directly address TPP 

preparation or expected aspects of implementation, our team will look for ways to align our 

development assistance efforts with the provisions and benefits of the TPP vis-à-vis the 

objectives of greater and more inclusive growth. Based on discussions with USAID and USTR on 

TPP priorities, we are including space in AWP-2 to pursue the following sample activities, as 

presented in the Component 1 Gantt chart:  

 

 



YEAR 2 WORK PLAN: 1 OCTOBER 2014 TO 30 SEPTEMBER 2015               7 

 Textile/rules-of-origin M&E system, working through Vietnam Customs as an entry 

point through GIG’s broader trade facilitation assistance. 

 Combatting wildlife trafficking enforcement, building on Vietnam’s Wildlife 

Enforcement Network and regional initiatives.  

 Labor chapter support, working with the NA, Hanoi Law University, and the MOJ, with 

possible engagement of MOLISA related to TPP compliance.  

 

In addition to the TPP, trade facilitation will be a priority area in Year 2 and beyond, with the 

TFA provisions and Resolution 19 targets for customs as a guiding framework, and dedicated 

funding from USAID driving selected program targets and indicators. Details of this initiative 

will emerge out of an overall customs/TF work plan, which the GIG team will develop together 

with technical experts and Vietnamese and US stakeholders during the initial months of Year 2.   

 

Within the broad TF initiative, GIG will help establish and support an alliance of private sector 

actors (businesses, associations, chambers) to address policy reforms for trade facilitation, under 

the framework of TFA, Resolution 19, and other laws. A key objective of this initiative will be 

the creation of a mechanism for sustained private sector engagement on TF. GIG will develop 

road map for core organizing group and alliance membership, working with AmCham, VCCI, 

leading businesses in Vietnam (national, US, international), and USG stakeholders as appropriate. 

(This TF Alliance initiative is described as well in section D6, Innovative Partnerships.) Once 

established, GIG will use dedicated USAID funds to provide TA on specialized policy reforms 

identified through the alliance that are related to implementing provisions of international and 

national mandates related to TF.  

 

The table below presents actual and potential GIG-initiated activities to be implemented in Year 2 

under Component 1. These activities will enhance or expand counterpart activities, and will 

engage non-government partners to help achieve the policy, accountability, and inclusive growth 

goals of the program. Additional details are provided in Annex A, Gantt chart. 
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GIG-Initiated Activities in Year 2, Component 1 

Build a transparent and participatory law-making process 

 Develop networks of lawyers, economists, business associations, and CSOs to participate in 
policy making. Align with relevant GIG policy efforts.  

 Build capacity for evidence-based policy advocacy for associations and CSOs to enable 
them to participate in policy making. 

 Expand media coverage of key policy issues, through incentives and capacity support. 

 Engage law firms to provide inputs to law and regulation drafts and revisions.  

 Develop tools and programs to increase effectiveness of notice and comment periods for 
laws or regulations, and to increase effective voices of non-state sectors in policy making.  

 Promote e-rule making by GVN; explore websites that post rules and comments, similar to 
the www.regulations.gov in the U.S.  

 Support membership mobilization and advocacy initiative with VCCI, working with national 
secretariat as well as selected regional members (possible TA and/or grant). Focus on two 
levels: 1) internal structures and systems for effective policy advocacy (constituencies, 
research, outreach, membership, GVN engagement, et al.); and 2) program implementation 
on selected policy topic that GIG is addressing through support for a stakeholder coalition. 

 Explore possible ad hoc support to the Office of Government to engage with GIG’s legal and 
regulatory reform activities, support open government initiatives, and take part in 
communications related to implementing Resolution 19. 

Enhance Vietnam’s competitiveness and business environment  

 Support the Tax Consulting Association (TA, subcontract, grant) to work with CIEM and the 
Tax and Customs Departments to advance implementation of Resolution 19 on reducing 
times for paying tax and trading across borders.  

 Engage VCCI as a key private sector voice in customs and TF dialogues and activities, in 
Hanoi (policy level) and regions, especially HCMC. Draw on experiences of VCCI members 
and tap survey data to identify bottlenecks and move toward better practices.  

 Support private think tanks to work with GIG’s GVN counterparts on policy issues to increase 
Vietnam’s competitiveness. Build on the FTA/TPP preparation and evaluation activities with 
GVN counterparts (NA, MOF, MOIT; see Gantt chart) by working with private sector and 
CSO stakeholders to compile impact data for FTA provisions. Commission research and 
associated position papers from interested think tanks and CSOs, through a potential “VN 
Policy Network for Free Trade.” 

 Support CSOs, think tanks, associations, or others to collaborate with GVN/NA or to work on 
their own to track and analyze laws to implement the new Constitution, including 
collaboration with the newly established Advisory Council on Review of Laws and 
Ordinances, under the MOJ. Follow up www.hienphap.net website, previously used to gather 
comments on Constitutional amendments. 

Improve trade facilitation and prepare for TPP 

 Support a private sector-led TFA committee to engage in policy dialogue with GVN on trade 
facilitation, in coordination with AmCham, VCCI, and other business associations. 
Disseminate TFA information via the VCCI website.  

 Support GVN and business associations to develop a monitoring tool to ensure compliance 
with TPP requirements on ROO and other key issues. 

 Support NGOs or CSOs working on labor & environment issues related to TPP. 

 

http://www.regulations.gov/
http://www.hienphap.net/
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D2. COMPONENT 2: GOVERNANCE AND ACCOUNTABILITY 
Within the overall expected result of improving governance and accountability, the priority 

program objectives for Component 2 in Year 2 are: 

 

 Improve policy development and execution through better oversight processes 

 Facilitate broad-based growth through effective public financial management 

 Enhance public policy legitimacy through participation, feedback, and media 

 

Every Component 2 activity included in this AWP-2 contributes to these functional objectives. 

Each activity also connects with one or more of the key result areas in the GIG Results 

Framework (see section A, above, and Annex A: M&E Plan).  

 

A significant portion of the Component 2 work in Year 2 will fall under the high-level policy 

imperatives of Vietnam’s new Constitution – in particular, provisions related to accountability 

and transparency, and the role of citizens or organizations in monitoring state agency 

performance – i.e., oversight. In addition, the collective desire for a better managed, more 

transparent budget process offers opportunities for GIG to realize significant impacts on critical 

issues of accountability and information access. Many of the activities proposed by counterparts 

such as the NA and SAV reflect these priorities, and GIG’s own activities proposed under this 

component seek to build on this interest by engaging research and policy institutions, CSOs, and 

private sector associations to work with the relevant governance bodies.  

 

The table below presents actual and potential GIG-initiated activities to be implemented in Year 2 

under Component 2. These activities will enhance or expand counterpart activities, and will 

engage non-government partners to help achieve the policy, accountability, and inclusive growth 

goals of the program. Additional details are provided in Annex A, Gantt chart. 

 

GIG-Initiated Activities in Year 2, Component 2 

Improve policy development and execution through better oversight 

 Inform NA policy development and evaluation through partnerships with universities and 
think tanks, connecting them directly to NA and its committees.   

 Support policy advocacy, monitoring, and skills development of CSO networks such as the 
Cooperation Group for Governance and Public Administration Reform (GPAR), to address 
issues such as budget transparency, governance effectiveness, or anti-corruption efforts.  

 Support and expand GIG’s multi-pronged initiative to increase transparency and ensure 
open access to information on policies and governance. (See Components 1 & 3 and Public 
Outreach component.) Partner with and support NGOs or CSOs who generate data and 
analyses on policy implementation. 

Facilitate broad-based growth through effective public financial management  

 Improve audit quality by tapping private sector data and inputs through VCCI or associations 
such as the Vietnam Association of Certified Accountants. Engage at the provincial level to 
inform efforts to bolster state auditing and public finance reforms. Support initiatives to 
disclose public audit results and review policy effectiveness. 
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GIG-Initiated Activities in Year 2, Component 2 

 Support CSOs (TA, grants) to monitor state budget expenditures and release information to 
stakeholders and media. Using the Open Budget Index as a foundation, organizations such 
as CDI could provide technical expertise and facilitate information sharing. 

Enhance public policy legitimacy through participation, feedback, and media 

 Support enhanced media reporting on policy issues by facilitating partnerships between VJA, 
MOIC, or selected CSOs and the NA Information Department. In parallel with GIG’s planned 
journalist trainings, support GIG will develop and support delivery of media relations training 
for GVN counterpart spokespersons. 

 Support selected GVN, CSO, and private sector initiatives to bolster anti-corruption efforts, 
with a focus on transparency, accountability, and oversight, and open access to information. 
Fund and advise AC grant programs in response to the Year 2 APS. Coordinate with AC 
donor group, coordinating with the Vietnam Integrity Alliance, and Towards Transparency.  

 Support local citizen groups to participate in constituent outreach program with the NA 
Petitions and Complaints Department (see Gantt chart). Citizen groups to meet MPs and 
monitor initial responses (promises) and follow-up. 

 Explore partnership with universities and professional associations to support skills 
development to improve audit quality in Vietnam, in partnership with SAV. 

 Facilitate operations of a CSO-private sector network to monitor implementation of new 
Constitutional provisions – new rights and obligations, and their enforcement. Integrate with 
GIG initiatives to disseminate information and analysis, and to engage decision makers on 
laws and regulations as they apply to marginalized populations.  

D3. COMPONENT 3: INCLUSIVE GROWTH 
Within the overall expected result of ensuring more inclusive growth in Vietnam, the priority 

program objectives for Component 3 in Year 2 are: 

 

 Mainstream inclusion into lawmaking and governance processes  

 Address policy and legal barriers to equal development for marginalized groups 

 Increase the exercising of citizen rights, through awareness and accountability 

 Pursue inclusive business approaches among GVN, business, and civil society 

 

Every Component 3 activity included in this AWP-2, and laid out in the Component 3 Gantt chart 

in Annex A, contributes to these functional objectives. Each activity also connects with one or 

more of the key result areas in the GIG Results Framework (see section A, above, and Annex A: 

M&E Plan).  

 

Under GIG’s Inclusive Growth component in Year 2, much of the work will revolve around 

achieving greater inclusion of citizens in general – and targeted constituent groups in particular – 

within the processes of governance. The long-term, program-level goals of inclusive growth and 

broad-based development benefits depend on inclusive policy making and inclusive awareness 

about laws, regulations, and rights. Component 3 will focus on these aspects of the governance 

system in Vietnam, drawing on the provisions of the Constitution where useful, and bringing in 

actors from outside government to achieve key results related to inclusion. GIG will implement 

inclusive governance activities with all six GVN counterparts, as appropriate, as well as a range 

of non-government actors. 
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The table below presents several examples of possible Component 3 initiatives with non-

government organizations that GIG will pursue in parallel to AWP activities and objectives with 

GVN counterparts. GIG staff have opened discussions with these organizations to develop 

program ideas that link with other initiatives planned for Year 2. These activities will enhance or 

expand the impact of counterpart activities, and will engage non-government partners to help 

achieve the policy, accountability, and inclusive growth goals of the program. In addition, many 

activities planned under Components 1 and 2 address inclusive growth approaches, as described 

in this AWP-2.  

 

GIG-initiated Activities in Year 2, Component 3, with Potential Partners 

Vietnam Women Entrepreneurs Council (VWEC) 

 Preparation of VWEC Development Strategy 2020, enhancing VWEC’s vision and mission. 

 Development of a VWEC Communications Strategy. 

 Membership and database development as a basis for mobilization and advocacy.  

 Forums and capacity-building workshops on policy advocacy and trade integration 
challenges for women-led enterprises and enterprises with high numbers of women workers, 
e.g., textiles and garments. Focus on TPP/FTA impacts and tax, customs, non-tariff barriers. 

Hanoi Association of Women Entrepreneurs (HNEW), with Vietnam Women’s Union 

 Policy advocacy forum and the role of women entrepreneurs in policy development, as 
related to business and economic policies. 

 Learning dialogues on governance and economic policy topics for SMEs led by women, 
including policy information availability and access. 

Inclusive business, with CSOs and local enterprises  

 Policy dialogues and advocacy or awareness support to business leaders from ethnic 
minority communities, in collaboration with CSOs, VCCI, or other associations.  

 Research and dissemination of models for successful inclusive business, taking examples 
from partner associations and constituencies.  

 Dissemination of key lessons from executives of enterprises that are formed by or for poor 
ethnic communities. Experience-based training and capacity building: materials and delivery.  

 Engagement of ethnic minority or LGBT-focused enterprises with broader network groups 
working with GIG, e.g., VWEC, VCCI, and sector-based associations.  

Open Government coalition, Law on Access to Information 

 Support to a CSO-private sector coalition advocating for a meaningful Law on Access to 
Information. Engage GVN agencies (MOJ, NA, MIC) addressing the law and issues.  

 Work with local organizations to prioritize access and awareness issues among marginalized 
populations in target regions.  

 Follow up the Survey on Access to Information for Ethnic Minorities, ongoing through GIG. 

 Work with media as part of a possible coalition, and to provide expert advice and inputs into 
deliberations and coalition planning. 

The Asia Foundation and institutional partners 

 Assistance to or parallel engagement with The Asia Foundation’s support to a social policy 
research (think tank) network for evidence-based policy analysis for law development by 
GVN and NA. Build research and RIA skills.  
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GIG-initiated Activities in Year 2, Component 3, with Potential Partners 

CSO advocacy skills development: bill drafting and communications 

 Build on bill drafting and public communications TA and training for GVN counterparts, to 
include CSO partners in these key policy advocacy capacities. Combine with activities 
already agreed in GIG AWP-2.  

Policy and legislative forums: legal barriers to inclusive and equal development 

 Work through forums with GVN, private sector, and CSO stakeholders, per agreed activities 
with NA Library and other counterparts. Focus discussions on specific law- and regulation-
based barriers to equal opportunity and access for marginalized populations. Hold forums in 
regions as well as at the national level. Possible grant to CSO or network to develop and 
convene a forum series on Component 3 priority topics. Connect to subsequent advisory and 
legal drafting assistance for circulars, decrees, and laws through agreed AWP-2 activities.  

 

In addition to the direct technical assistance (DTA) and skills development described above, the 

GIG grants program for non-government organizations (CSOs, associations, et al) will be a 

significant part of achieving Component 3 objectives, as detailed in section D5 below.  

D4. CROSS-CUTTING: PUBLIC OUTREACH 
In order to enhance the achievement of GIG’s three component-based expected results, the 

priority objectives for public outreach work in Year 2 are: 

 

 Enhance GVN outreach to citizens, businesses, CSOs, and marginalized groups 

 Improve media’s public policy reporting, for greater transparency and accountability 

 

Every public outreach activity included in this AWP-2 contributes to these functional objectives. 

Each activity also connects with one or more of the key result areas in the GIG Results 

Framework (see section A, above, and Annex A: M&E Plan).  

 

As detailed in the preceding sections, every GIG component has objectives and activities that 

center around public awareness, information dissemination, and proactive engagement of 

stakeholders in policy and governance processes. Public outreach by GIG counterparts and 

partners is an essential part of achieving these objectives. The Gantt chart for Year 2 activities 

already includes public outreach and other cross-cutting activities that are part of agreed GVN 

interventions. GIG-initiated activities that will parallel, expand, and enhance GVN activities 

include those listed below. As activities are specifically defined and readied for implementation, 

the GIG team will assign relevant counterpart/partner details and KRA information for each 

intervention. 

 

 Facilitate and strengthen a coalition advocating for a Law on Access to Information 

(LAI) in coordination with the People’s Participation Working Group (PPWG), a 

working group focused on advocacy of LAI, coordinated by the Centre for Education 

Promotion and Empowerment for Women (CEPEW). Work with PPWG’s LAI project, 

which plans to coordinate government, CSOs, media and citizens in advocacy for LAI. 

PPWG is targeting lawmakers, particularly the drafting team of LAI headed by MOJ, and 

the NA Committee on Legislation. In coordination with PPWG, support platform for civil 

society, media and GVN to consult on LAI, and support GVN in drafting of LAI. (Work 

with Components 1 and 3, CEPEW and PPWG, other CSOs, and media.) 
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 Support improved dissemination of government information and data to stakeholders 

through improved GVN websites. Assess existing GVN online platforms with focus on 

GIG priority areas (legislative reform, TPP, citizen consultation in public policy making). 

Assess how laws and regulations are disseminated on GVN websites and provide 

recommendations on how to better collect and analyze public feedback on draft laws, as 

well as ministry regulations. Upgrade IT systems for posting drafting comments. Support 

improved web pages, facilitate improved information sharing, and appropriate 

communication of information. (Work with Component 2, NA, MOIT, media.) 

 

 Build the communications capacity of VWEC to improve dissemination of information to 

members and citizens. Assess capacity of communications team and resources. Train 

staff in media management, development of communications strategy and tools. (Work 

with Component 2 and media).  

 

 Advise GVN counterparts on their development of communications strategies targeting 

ethnic minority groups. Based on Ethnic Minority Access to Information research 

findings (ongoing under GIG), develop public education campaign focused on 

communicating priority issues with ethnic minorities. Develop communications tools for 

GVN to engage ethnic minorities and marginalized groups in meaningful communication. 

(Work with Component 3, NA Ethnic Minority Council, media.) 

 

 Enable SOs to conduct journalism training to improve transparency of laws and 

regulations. Engage social organizations to conduct training for journalists in reporting 

skills. Engage social organizations to conduct workshops for journalists on reporting 

public policy making, implementation and evaluation; and other GIG priority areas. 

Priority for journalists reporting on NA activity, TPP, and other GIG priority areas. 

(Work with Component 3, SOs, MIC, and VJA.)  

D5. GIG GRANTS UNDER CONTRACT, YEAR 2 
GIG will work extensively through CSOs and other non-government groups by providing grants 

under contract (GUC) to organizations for activities that align with AWP-2 objectives. The 

program team will develop broad grant-making capabilities that touch on all components. 

Complementing core DTA activities and program objectives, the GUC portfolio will implement 

grant concepts drawn from a diverse group of CSO and private sector stakeholders. GIG grants 

will have a particular focus on increasing participation of citizens and marginalized populations, 

and we will design them to address areas – policy, geographic, demographic – where greater 

inclusion is most needed. 

 

GIG plans to issue an APS for each program component at the beginning of Year 2 (and in 

subsequent years) that outlines the topical areas the program seeks to support through grants, 

based on technical priorities and desired results as expressed in this AWP-2. The component 

priorities listed in the table on page 4 will form the core of these documents. Through the APS, 

GIG will solicit from CSOs and the private sector a variety of creative approaches to addressing 

priority areas for consideration throughout the year. As needed, the team will adjust the APS 

documents or issue new calls for ideas based on rolling assessments of priorities, external 

developments (e.g., signing of TPP), or identification of cross-cutting priorities such as public 

communications activities.  
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GIG will also continue to generate competed proposals through the release of additional Requests 

for Applications (RFAs). The program will use RFAs for solicitation of targeted activities, 

issuing them when specific needs arise. RFAs will request customized proposals to meet an 

identified need or objective, thus streamlining the competitive process and ensuring tailored 

grants are responsive to program opportunities.  

 

In certain instances, GIG will also engage grantees through a non-competed or unsolicited award. 

In these instances, GIG will identify the reasons why a potential grantee or concept is uniquely 

suited for award. This mechanism will be reserved for proven grantees and will be used to 

address programmatic needs that are clearly defined and can be met by a potential grantee’s 

unique expertise or experience.  

 

Based on the objectives and priority programs contained in this AWP-2, illustrative grant topics 

GIG might support include: 

 

 Assessment of and advocacy on policy issues and legal barriers related to the 

socioeconomic development for marginalized populations. Dissemination to and 

mobilization of public and private stakeholders.  

 Identification and dissemination of effective examples or models of inclusive business 

approaches targeting poor women and ethnic minority communities. 

 Innovative partnerships among the public sector, private sector, CSOs, and/or researchers 

to address community issues such as employment opportunities under FTA regimes or 

other priority policy topics.  

 Programs to help citizens understand how they can make full use of the law to ensure 

local government accountability and adherence to ethical behaviors. 

 Open government and access to information coalition building and advocacy, aligned 

with GIG policy efforts in these areas. 

 Network development and membership mobilization for VCCI and its constituent 

enterprises and associations nationwide, and in selected provinces that align with GIG 

initiatives under all components. Support for core network management functions within 

VCCI HQ, plus issue-specific advocacy development support in affected localities.  

 

With USAID concurrence, GIG plans to issue its Year 2 APS by the end of October, and to start 

signing new grant agreements in the second quarter.  

 

In addition to advising and overseeing grant programs funded by GIG, the Component 3 team 

will provide ongoing assistance to CSO and other grantees through ad hoc planning and 

organizational development advice and capacity building, including for core advocacy-related 

topics such as research, constituency building, membership and network development, et al. This 

assistance will be led by the full-time program managers and grants officers on the GIG team, 

with topical experts brought in as needed.  

 

For more general organizational development (OD) assistance to grantees, GIG will work with 

the USAID-funded Partner Capacity Development (PCD) program, implemented by the Institute 

for International Education, to conduct training and capacity building interventions on OD needs 

that are common across many of the organizations GIG supports. GIG has met with the IIE team, 

and plans to collaborate with PCD to assess capacity needs and then schedule and arrange 

courses. Topics might include strategic planning, program design, M&E, financial management, 

and other core OD subjects.  
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D6. INNOVATIVE PARTNERSHIPS 
Partnerships are central to GIG, which plays a facilitating, matchmaking role across program 

components, counterparts, and stakeholders. In recognition of this core program function, 

innovative partnerships are included as a key result under each GIG component. The table below 

highlights potential partnerships under GIG’s three components, tied to the program objectives 

and priorities detailed in this AWP-2. Those partnerships that are already being developed are 

included in the Component plans and Gantt chart. 

 

Illustrative Innovative Partnerships, GIG Year 2  

Private sector alliance for trade and policy reforms 

 Help establish and support a network (coalition/alliance) of private sector actors (businesses, 
associations, chambers) to address policy reforms for trade facilitation, under the framework 
of TFA, Resolution 19, and other laws.  

 Develop road map for core organizing group and network. Possible collaboration on priority 
policy topics vis-à-vis GIG and ongoing reforms in Vietnam. Work through AmCham, VCCI, 
and leading businesses. Discuss formation of Vietnam Trade Facilitation Alliance.  

 Explore functions, roles, and opportunities for such a coalition, formal and ad hoc.  

 Identify needs and possible support related to membership, mobilization, advocacy, GVN 
engagement, et al. Hold forums and roundtables on priority policy topics; focus on real-life 
experiences and socioeconomic impacts.  

 Connect to high-level advocacy and policy vehicles such as VBF. Connect to USG efforts 
with Vietnam on relevant international agreements.  

 Pursue partnerships with US/international companies operating in Vietnam, to provide 
sector-specific expertise and in-kind support. For example, companies active in commodity 
production and export (e.g., apparel/footwear, ICT, food and agricultural products). 

 Initial Alliance planning meeting set for October 2014 in Ho Chi Minh City.  

Legal development partnerships 

 Forge partnerships among law drafters, law makers, legal academics, and legal 
professionals to enhance the legal and regulatory framework throughout the policy life cycle.  

 Work through GIG consortium member Tulane Public Law Center to create a joint program 
with Hanoi Law University to train future legal drafters and improve legal teaching in general.  

 Pursue additional partnerships with law firms, Vietnam Lawyers Association, legal database 
companies, and others, as appropriate.  

Inclusive business partnerships – shared value for marginalized populations 

 Pursue partnerships with large companies operating in Vietnam, particularly those 
generating significant employment.   

 Explore shared value collaboration, focused on operations and impacts in rural or ethnic 
minority areas, or in sectors with large percentage of female workers.  

 Initial mapping and outreach in Q1 of Year 2, working through international chambers of 
commerce and private sector contacts.  

Media and technology partnership for communications and outreach 

 Pursue collaboration with national or international media, public communications/PR firms, 
and technology companies to support GIG’s capacity building in public outreach for GVN 
and nongovernment partners.  

 Explore pro bono provision of expertise and resource people, in-kind or cost-shared 
contributions of technology tools, and participation in policy coalitions or capacity-related 
activities. Work through networks of GIG, AmCham, USAID/USG to identify partners.  
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D7. OTHER DONOR PROGRAMS 
Below we list programs being implemented – or soon to be – by donors with government or non-

government partners, including GIG’s counterparts. GIG will coordinate with these programs and 

donors throughout Year 2, from activity concept through execution. Program staff are in touch 

with the programs listed below, and the GIG team will share this AWP-2 with them, per USAID 

approval. As GIG moves from planned programs to detailed activity designs, program managers 

will work with counterparts to do what is necessary to make them complementary and maximally 

efficient in terms of leverage and impact of USAID funds.  

 

 CIDA National Legislative Development project. Working with NA to strengthen the 

crafting of laws and regulations. Working with the NA Law Committee on Law on Laws 

and Law on the Organization of the NA. CIDA is also exploring support to SAV, 

possibly on performance audits. Possible coordination related to a visit by Minister of 

Justice to US and Canada in March 2015, related to the Constitution implementation. 

 UNDP strengthening access to justice and rights protection program. Works with the 

MOJ and judiciary. Possible intersection on laws related to access to justice, such as the 

Law on Access to Information, Law on Laws, civil codes, et al. UNDP currently 

coordinates donors working on legal and judicial reform.  

 UN Women. Cross-cutting intersections with GIG Component 3. Both UNDP and UN 

Women support MOJ’s CFAW on capacity building and tools development.  
 JICA Legal and Judicial Reform program. Working with the MOJ on the Civil Code. 

Coordination with GIG activities on this law and on the Law on Legal Aid. 

 Australian DFAT competitiveness project. Work with CIEM to support the restructuring 

strategy of Vietnam, enhancing competitiveness and DB indicators. GIG to work jointly 

to support CIEM and other in implementing Resolution 19. Also, JICA support to e-

customs, through GDVC.  

 EU MUTRAP. Trade capacity building and investment project. Multiple areas for 

coordination and information sharing.  

 EU financial sector programs. Working with MOF and SAV on capacity, as well as 

designing job descriptions and performance standards for SAV. 

 IFC/WB Doing Business Support and other programs. WB works with MOF on financial 

sector TA project. IFC is supporting taxpayer satisfaction survey. 

 DFID anti-corruption coordination. Wrapping up operations by 2015, closed by 2016. 

Work with MOJ through the working group and the Anti-Corruption 

Dialogue. Coordination with GIG Component 2 activities in particular.  

 WB/ADB public procurement support. Work with MPI’s Public Procurement Agency on 

the Law on Procurement and related decrees. 

E. PROGRAM MANAGEMENT 
During Year 2 GIG will continue to work with counterparts and other stakeholders to implement 

program-related DTA activities. Drawing from the priorities in AWP-2, GIG teams will liaise 

with counterparts and finalize proposed activities. Through this consultative process, AWP ideas 

and objectives will be translated into implementation plans. At that stage, the GIG team will 

determine budgets and reporting responsibilities, and will finalize activity deliverables. The result 

will be DTA Activity Clearance Forms shared with USAID and counterparts.  

 
The default implementation method for GIG DTA activities will be GIG-led, with GIG 

responsible for all procurement, administrative, and logistics management of an activity. 
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However, in response to counterpart requests during Year 1, GIG recognizes that the operating 

environment of the DTA portfolio may present opportunities for close collaboration with GVN 

counterparts. In these select instances, the program will undertake some or all DTA activity 

actions through counterpart direct procurement (CDP). The exact amount or proportion of an 

activity addressed through CDP will be determined in consultation with the counterpart during 

the drafting of the DTA Clearance Form, and agreed upon prior to implementation. Once 

outlined, all CDP components of a DTA activity will be captured through the execution of a 

Fixed Amount Reimbursable Agreement (FARA) – a document that identifies milestones or 

achievements that result in reimbursement against fixed or known costs as identified in the cost 

norms detailed in the GIG CDP Manual. 
 
GIG anticipates that most DTA activities will not include CDP, while some will involve a 

combination of GIG in-kind procurement and CDP. In select instances, activities will be 

implemented entirely through CDP. In all cases, the precise division of responsibilities will be 

agreed by GIG and the counterpart prior to the finalization of the DTA Activity Clearance From, 

and will be addressed in the FARA. 

E1. PROGRAM STAFFING 
GIG staff are structured along the program’s three technical components, as illustrated in Annex 

C. Starting in Year 2, as GIG moves into full-speed implementation with counterparts and other 

partners, the functions of component teams will follow the integrated, flexible nature of GIG’s 

SOW and AWP-2. All team members will perform a combination of program development, 

activity execution, on-going institutional and programmatic assistance, specialized advice in their 

individual areas of expertise, and ad hoc networking and communications across counterparts, 

partners, stakeholders, and USAID. Resources are focused on program integration and 

collaboration across activities, components, and partners. Each team will continue to be led by a 

director, and will rely on the contributions of both program manager and program officer staff 

who address the span of technical and management requirements. 

 

Each director is responsible to guide his or her team in discussions with counterparts, and to 

identify opportunities for engagement with other teams. Each component (technical) team will 

remain the center of program development activity, receiving support from other GIG teams as 

needed. The implementation team (consisting of technical components, operations, 

administration, finance, and procurement) will execute GIG’s DTA portfolio, translating ideas 

into action in a compliant, effective, and impactful manner. The GIG Public Outreach team will 

ensure visibility and recognition of USAID’s profile as a key partner in support of Vietnam’s 

governance development goals, and will provide support to GVN counterparts and 

nongovernment partners to enhance their own public communications efforts. When required, the 

Grants Department will work with the component teams to ensure competitively developed grants 

address core programmatic needs and complement the achievement of GIG objectives. 

 

When specialized expertise is required, GIG will continue to tap its large supply of international 

and locally based consultants, including through the GIG local expert consultancy database – a 

tool to maintain a bullpen of STTA experts who can be engaged quickly to address needs as they 

arise. The GIG organizational chart in Annex C presents the program team members and structure 

heading into Year 2. The table below lists the long-term Hanoi-based team. As noted in section 

A, the program team is expanding, with the addition of several team members during the first 

quarter of the year. Throughout Year 2, GIG leadership will monitor workloads and workflows, 

to ensure implementation effectiveness, and to add additional staff or resources when needed. 
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GIG Staff List, Year 2 

Name Position Title 

Jonathan Simon Program Director 

Pham Thi Hoai Giang Deputy Program Director  

Phan Vinh Quang Director, Legal & Regulatory Framework (LRF) (Comp 1) 

Brian Giacometti Director, Governance and Accountability (Comp 2) 

Vu Thu Hong Director, Inclusive Growth (Comp 3) 

Rosie Makepeace Director, Public Outreach, OSC  

Noel Martinez Director, Operations and Grants 

Vu Le Phuong LRF Program Manager, Trade Facilitation (Comp 1) 

Le Sy Giang LRF Program Manager, Trade Policy (Comp 1) 

Nguyen Thi Minh Hai LRF Program Manager, Legal (Comp 1) 

Phan Ha * LRF Program Manager, Regulatory (Comp 1) * 

Tran Ngoc Mai Governance & Accountability Program Manager (Comp 2) 

Tran Giang * Governance & Accountability Program Manager (Comp 2) * 

Le Hong Diem Governance & Accountability Program Officer (Comp 2) 

Nguyen Thi Loi Inclusive Growth Program Manager (Comp 3) 

Phung Thi Van Anh Inclusive Growth Program Manager (Comp 3) 

TBD * Inclusive Growth Program Manager/Officer (Comp 3) * 

Hoang Thi Thanh Mai Monitoring and Evaluation (M&E) Manager 

Pham Thai Hong Van Communications Manager 

Nguyen Thi Thanh Loc Grants Manager 

Nguyen Thi Kim Thanh Senior Translator and Interpreter 

An Thi Hong Nhung HR and Administration Manager 

Dinh Thu Trang Finance Manager  

Do Lan Phuong Bookkeeper 

Son Trinh * IT Support Officer * 

Dang Thu Huyen Grants Officer 

TBD * M&E Officer * 

TBD * Translator/Interpreter * 

TBD * Translator/Interpreter * 

Tran Thu Huong Administrative Officer 

Nguyen Viet Phuong Administrative Officer 

TBD * Administrative Officer * 

TBD * Administrative Officer * 

Pham Thi Hau Office Assistant 

* Denotes staff to be hired in Q1 of Year 2 
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The Hanoi-based team is supported by the Chemonics home-office Program Management Unit 

(PMU). The Chemonics PMU will provide general Task Order-level administrative, contractual, 

and financial backstopping support for GIG. The Chemonics PMU will also provide guidance and 

short-term assistance through home-office support units, including the Grants, Contracts, 

Procurement, and Training departments, and through the Field Accounting Support Team. 

Chemonics’ PMU relies on a core of technical specialists that GIG will engage for specific 

technical assignments, including drawing expert support and TA from GIG consortium 

subcontractors. 
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ANNEX A. GIG ACTIVITIES IN YEAR 2 

 

Ministry of Justice / Bộ Tư Pháp  2014 2015 

Activity List – Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
Oct- 
Dec 

Jan- 
Mar 

Apr- 
June 

Jul- 
Sep 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

1 
Department of Civil and Economic Laws/Vụ 
PLDSKT 

Support development of the 2005 Civil Code (amended), by continuing support for 
the regulatory impact assessment (RIA).  

1.1, 3.1 
        

2 
Department of Civil and Economic Laws/Vụ 
PLDSKT 

Support development of LNDs to implement provisions of the Law on Family and 
Marriage concerning vulnerable groups, such as women, people with disabilities, 
people living with HIV, LGBT, and ethnic minorities. 

3.1, 3.2, 
1.4 

        

3 Legal Aid Bureau/Cục TGPL 
Provide capacity building to legal aid officers and lawyers-collaborators, as needed 
related to the Law on Legal Aid and legal aid service provision.  

3.1, 3.4 
        

4 
Bureau of Dealing with Administrative Offences 
and Monitoring Law Implementation/Cục 
XLVPHC &TDTHPL 

Study the basis and support development of a Proposed Law on Organizing Law 
Implementation.  1.1, 1.5 

        

5 

Bureau of Dealing with Administrative Offences 
and Monitoring Law Implementation &  DGA, 
Office of Administrative Office  etc./Cục XLVPHC 
&TDTHPL , Vụ CVDC và Văn phòng v.v… 

Support monitoring of law implementation and development of tools to enable 
citizens to provide feedback on implementation of laws (alternative proposal from 
GIG). Develop methods to clarify and harmonize roles of different departments 
within MOJ, as appropriate. 

2.3, 1.4, 
3.2 

        

6 Department of International Laws/Vụ PLQT 
Review and develop options for legal system improvement to implement TPP 
commitments, per agreed need and priorities. 

1.1 
        

7 Department of International Laws/Vụ PLQT 

Support establishment of an equitable and transparent dispute resolution 
mechanism to deal with investor-state disputes promptly and efficiently within the 
framework of TPP and agreements on promotion and protection of investment. 
Review and support steps toward GVN recognition and acceptance of foreign 
arbitration decisions in priority sectors and cases.   

1.1, 1.4 

        

8 
Department of Legal Education and 
Dissemination/Vụ PBGDPL 

Support development of a Prime Ministerial Decision amending and adding to 
Decision 09/2003/QĐ-TTg (24 Jan 2013) providing law accessibility standards.  

3.1, 2.3 
        

9 
Department of Legal Education and 
Dissemination/Vụ PBGDPL 

Survey, assess, and propose options for development of local communities to meet 
law access standards.  

3.1, 3.2, 
3.3         

10 
Administrative Procedure Control Agency/Cục 
KSTTHC 

Develop a set of standardized administrative procedures and tools for 
rationalization of administrative procedures for government of various levels, 
focusing on selected priority areas such as tax, customs, et al. 

1.1, 1.4 
        

11 
Department of General Affairs in Law 
Development/Vụ CVĐCXDPL 

Develop Operational Guidelines for RIA.  
1.2, 1.3 
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Ministry of Justice / Bộ Tư Pháp  2014 2015 

Activity List – Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
Oct- 
Dec 

Jan- 
Mar 

Apr- 
June 

Jul- 
Sep 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

12 
Department of General Affairs in Law 
Development and Hanoi Law University/Vụ 
CVĐCXDPL; ĐH Luật HN 

Improve the LND drafting capacity of legal officers of ministries, NA, sector 
organizations, and localities.  1.1 

        

13 Hanoi Law University/ĐH Luật HN 
Improve the training capacity of lecturers at Hanoi Law University and other law 
schools for legal drafting skills.  

1.1 
        

14 Bureau of LND Post-Review/Cục KTVBQPPL 

Conduct professional and operational dialogues/seminars on a quarterly basis to 
improve knowledge and skills of codification officers, and to address difficulties in 
codification activities. Assess possible use of software and manuals as developed 
by USAID.  

1.4 

        

15 CFAW/Ban VSTBPN ngành Tư pháp Develop a 2015 Action Plan for Gender Equality.  
3.2, 3.1, 

1.2         

16 CFAW/Ban VSTBPN ngành Tư pháp 
Develop Guidelines for Gender Mainstreaming in LND drafting, under the new Law 
on Promulgation of LNDs.  

3.1, 1.1, 
3.2         

17 International Cooperation Department/Vụ HTQT 

Support the management and facilitation of international cooperation activities in 
the legal sector through technical assistance in (i) implementation of the decree on 
cooperation in legal sector; (ii) possible support of a study mission to the US on 
experience in implementation of the Constitution. 

1.1 

        

18 
Department of Administrative and Criminal Laws/ 
PLHS-HC 

Support development of the Law on Access to Information. Provide expertise, 
forums, workshops, and consultations to inform and enhance the law, and to spread 
awareness of its functions and impacts. Work in parallel with nongovernment 
organizations supporting and seeking to advise development the LAI draft and 
deliberation process.  

2.3, 1.4, 
1.2, 3.3  

    

Ongoing Activities of FY2014 to be continued in 
FY2015   

  
        

# Department/Vụ/Cục Activity           

1 
Bureau of Administrative Procedure Control/Cục 
KSTTHC 

Study and compile guidelines for developing provisions on administrative 
procedures in draft LNDs.  

1.1, 1.5 
        

2 
Department of Administrative and Criminal 
Laws/Vụ pháp luật hành chính  

Support development of the Law on Making Administrative Decisions. Support a 
study of international experiences related to drafting the Law on Making 
Administrative Decisions.  

1.1, 3.2 
        

3 
Human Resource Development Department/Vụ 
tổ chức cán bộ 

Organize a Workshop to finalize draft Regulations on Decentralization and 
Appointment of the Duty to manage civil servants and employees in various State 
management entities under MOJ.  

1.2 
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Ministry of Justice / Bộ Tư Pháp  2014 2015 

Activity List – Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
Oct- 
Dec 

Jan- 
Mar 

Apr- 
June 

Jul- 
Sep 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

4 Legal Support Bureau/ Vụ BTTP 
Support organization of a workshop to solicit comments on the draft Decree on 
Commercial Mediation. 

1.1 
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Ministry of Finance / Bộ Tài Chính  2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

1 
Public Property Authority, in coordination with 
MPI's PPA//Cục QL Công sản cùng Cục đấu 
thầu, Bộ KHĐT. 

Improve the public procurement mechanism in coordination with MPI's Public 
Procurement Agency (PPA). 2.3         

2 
Institute of Financial Strategy and Policy/Viện 
CSCL TC 

Assess the impact of the TPP on various economic sectors and State budget 
revenues, under Decision 68/2014/QĐ-BTC (8 Jan 2014) of the Minister of Finance, 
issuing the MOF Action Plan to implement Resolution 01/NQ-CP (2 Jan 2014) on 
implementation of the socio-economic development plan. 

1.3, 2.4, 
3.4 

        

3 General Department of Vietnam Customs/TCHQ Improve and promulgate harmonized system explanatory notes. 
1.1, 1.4, 

1.5 
        

4 General Department of Vietnam Customs/TCHQ 

Implement commitments under the WTO TFA: risk management, national single 
window, CBP, strategic administration of the customs modernization plan, 
performance indicators, compliance measurement and assessment, experience 
sharing, Vietnamization, application of the EClick software, et al.  

1.1, 1.4, 
1.5 

        

5 General Department of Vietnam Customs/TCHQ Build capacity and support implementation for combatting wildlife trafficking (CWT). 
1.1, 2.1, 

1.6 
        

6 General Department of Taxation/Tổng cục Thuế 
Review and systematize the list of current tax-related administrative procedures, 
including annual statistics; propose options for simplification. Develop a process for 
Administrative Procedure Control. 

1.1, 1.5, 
1.4 

        

7 Legal Department/Vụ Pháp chế 

Raise awareness among drafters of LNDs in the public finance sector on the 
importance of public consultation, through training for officers of MOF units, and 
through developing tools to enable better public participation in formulation of laws 
and regulations.  

1.5, 1.1         
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Ministry of Industry and Trade / Bộ Công thương  2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

1 Legal Department/Vụ Pháp chế 
Support capacity building of understanding of legal issues for legal officers to 
develop and implement FTAs in selected legal and institutional areas.  

1.1, 1.2         

2 Legal Department/Vụ Pháp chế Support systemization of the legal norm system in the trade and industry sector. 1.3, 1.4         

3 Legal Department/Vụ Pháp chế 

Study the policies for trade, import, and export in economic zones, special trade 
zones, and export-processing zones (EPZs). Study foreign experiences in the 
development of such policies, to identify ways to improve the legal framework for 
such zones. 

1.1, 1.2, 
1.5 

        

4 Legal Department/Vụ Pháp chế 
Review and assess 10 years' implementation experience of the 2005 Commercial 
Law (Part 1).  

1.3, 2.4         

5 Legal Department/Vụ Pháp chế 
Review and assess the business conditions applicable to conditional business 
sectors to support the implementation of the revised Investment Law and 
implementation of the TFA with regard to import/export licensing in these sectors. 

1.1, 1.5         

6 Legal Department/Vụ Pháp chế 
Conduct a status assessment for the purpose of developing National Technical 
Regulations on food safety assurance conditions applicable to food production, 
storing, and trading facilities under MOIT’s management authority.  

1.1, 1.3, 
2.1 

        

7 Legal Department/Vụ Pháp chế 
Conduct a status assessment for the development of a legal document stipulating 
the conditions for and method of managing food trading at markets and 
supermarkets. 

1.1, 1.3, 
2.1 

        

8 
Multilateral Trade Policy Department and related 
agencies/Vụ Đa Biên và các đơn vị liên quan. 

Support implementation of the Bali Package TFA provisions in coordination with 
Customs and other agencies. Support may include reviewing regulations to 
facilitate trade, and issuing e-documents to enhance understanding of the Bali 
package. 

1.1, 1.5         

9 
Multilateral Trade Policy Department and related 
agencies/Vụ Đa Biên và các đơn vị liên quan. 

Support preparation for implementation of the TPP/FTA in selected technical areas 
agreed by GVN and USG, such as labor, environment, customs, et al. 

1.1, 1.2         

10 Import-Export Agency/Cục XNK 

Review regulations and practices in certification of origin and prepare Vietnam for 
implementation of a self-certification regime anticipated in FTAs such as TPP. 
Activities may include survey of current practices, training, technical or 
management advice, et al. 

1.1, 1.4, 
1.5 

        

Ongoing activities under FY2014 to be continued in FY2015/Hoạt động đang triển khai trong năm 2014 sẽ triển khai tiếp trong năm 
2015 

      

# Department/Vụ, Cục Activity Detail           

1 Legal Department/Vụ Pháp chế 
Review and propose changes to environmental protection rules for the 
manufacturing sector. 

1.2         
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Ministry of Industry and Trade / Bộ Công thương  2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

2 Legal Department/Vụ Pháp chế 
Review and recommend ideas and a roadmap for developing and issuing MOIT 
technical regulations (QCVN) by 2020 for conformity of certification and 
examination of quality of Group II commodities in production and importation.   

1.2         

3 Import-Export Agency/Cục XNK 
Review and analyze the LND system concerning rules of origin, to recommend 
revisions and amendments, or issue new LNDs, for self-certification of goods origin 
in the ASEAN region.  

1.2, 1.5, 
1.1 
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National Assembly / Quốc Hội  2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

1 Information Department/Vụ thông tin 

Conduct a needs assessment, and (based on assessment) draft and initiate an 
action plan for four areas: (i) improving media relations; (ii) internal capacity 
development of Department staff; (iii) development of tools (e.g., website); and (iv) 
NA-wide support (including training of spokespersons). Training of journalists on 
NA-related issues will be incorporated into broader GIG efforts.   

2.5         

2 Oversight Department /Vụ giám sát  
Develop regulations on the order, sequence, and details of oversight activities of 
the NA and its Standing Committee. Areas of support will include defining the role 
of the Department, and supporting implementation of oversight regulations. 

2.1         

3 
Committee on Financial and Budgetary 
Affairs/UB Tài chính NS 

Support the revision of the State Budget Law. Activities to include: (i) gather 
information on implementation of the current Budget Law at the subnational level, 
including recommendations for revisions; (ii) disseminate findings to MPs; (iii) 
organize a workshop before the Spring NA session to seek comments from experts 
and concerned agencies; (iv) offer assistance in consolidating recommendations 
(including recommendations from Year 1) for the final version of the revised law.  
All activities will also include a review of Decision 387 and best practices on 
inclusive budgeting. 

1.1, 2.4         

4 
Committee on Financial and Budgetary 
Affairs/UB Tài chính NS 

Organize training for Committee staff based on identified needs, including those 
recommended in Year 1. Potential topics include budget review and development, 
and coordination with government bodies. 

1.2         

5 Committee on External Affairs/UB đối ngoại 

Organize 6 technical workshops on intellectual property, government procurement, 
trade facilitation, origins of goods, labor, environment, and other topics, for the 
publication of technical briefing materials on FTAs for NA deputies to perform 
ratification and implementation of FTAs 

1.1         

6 Committee on External Affairs/UB đối ngoại Organize a Technical Conference on FTAs in the central region of Vietnam.  1.1         

7 NA Library/Thư viện QH 
Review and enhance the NA Library's capacity to support legislative forums and 
dialogues, working in coordination with the Law Committee and other relevant 
committees.   

1.1, 2.4, 
1.4, 1.5 

        

8 NA Library/Thư viện QH 
Continue Year 1 work on the Instant Support System. Once implemented, provide 
additional support for accessing resources, such as the Global Legal Information 
Network (GLIN), or others.  

2.4, 1.3         
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National Assembly / Quốc Hội  2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

9 
Committee on Public Complaints and 
Petitions/Ban dân nguyện 

Support internal resources and procedures of the Committee. Activities to include 
support for review of relevant LNDs for complaints and petitions, and consultations 
on internal systems for managing requests and information effectively and 
efficiently. 

2.1, 2.2, 
1.1, 1.2 

        

10 
Committee on Public Complaints and 
Petitions/Ban dân nguyện 

Initiate a constituent engagement pilot program to inform MPs on how to process 
constituent requests under current laws and regulations. Pilot participants will 
receive informational material and ongoing support from the Committee, hold 
regular constituent engagement sessions, and report on how each received request 
was addressed.   

2.2         

11 Committee on Social Affairs/UB các Vấn đề xã hội  
Support a workshop to review LNDs on internal migration and assess the situation 
of in-migration, particularly of ethnic minorities. Workshop outputs to include 
recommendations to be incorporated into the draft Law on Population. 

3.1, 3.2         

12 Council for Ethnic Affairs/HĐ Dân tộc 

Conduct research and produce a paper on Access to Information for Ethnic Minority 
Groups. Activities to include field research and workshops, and recommendations 
to support GVN counterparts and other stakeholders to engage ethnic minority 
groups through public outreach in Vietnam’s governance process, enabling the use 
of evidence-based research in supporting citizen participation in public policy. 

3.3, 1.1, 
3.1 

        

13 Council for Ethnic Affairs/HĐ Dân tộc 
Organize a workshop on the implementation of laws concerning the recruitment, 
training, and professional development of officers, public employees, and civil 
servants belonging to ethnic minority groups. 

3.1, 3.2         

14 Council for Ethnic Affairs/HĐ Dân tộc 
Provide skills training for NA deputies and deputies of People’s Councils from ethnic 
minorities, to enhance their ability to take part in law-making and mainstreaming 
relevant policy issues on behalf of their constituencies. 

3.2         

15 Institute of Legislative Studies/Viện NCLP Provide training support to new ILS staff on legislative research and analysis.  2.4         

16 Law Committee/UB Pháp luật 

Convene regular law forums to allow stakeholders, citizen groups, and GVN 
representatives to discuss and provide recommendations on select draft laws. 
Forum topics will include the Law on the Organization of the Local Governments, 
the Law on Oversight, and the Law on Laws. Forums will be designed to address 
issues related to each law. For example, a Law on Audit Forum could serve as a 
forum for the SAV and the NA. In addition, laws initiated by NA deputies should be 
highlighted. 

1.1, 2.1, 
3.1, 1.5, 
1.2, 1.3 
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National Assembly / Quốc Hội  2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

17 Law Committee/UB Pháp luật 
Assist the Law Committee in conducting some Q&A sessions (deliberative 
hearings) in accordance with the working schedule of the Committee. Coordinate 
with Oversight Department on developing oversight procedures and rules.  

2.1, 2.3         

18 
Commission on Deputy Affairs/Ban công tác đại 
biểu 

Conduct a training needs assessment for NA deputies and staff. 2.1         
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Ministry of Planning and Investment / Bộ Kế Hoạch và Đầu Tư   2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
preparation or follow-up. 

  
OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

1 
Public Procurement Agency - Policy Making/Cục 
quản lý đấu thầu - xây dựng chính sách 

Develop a Circular or guidelines on implementation of the Public Procurement Law. 
Support will include (i) review of and development of initial Circular(s); (ii) 
consultations with PPA on implementation and dissemination; (iii) possible support 
for additional Circulars. 

1.2, 1.1, 
2.3 

        

2 Public Procurement Agency - Policy Making 
Support public procurement mechanisms, such as certification, through 
assessment, planning, and initial implementation.  

2.1, 1.2         

3 Public Procurement Agency - Policy Making 
Organize workshops in 3 regions to obtain comments and inputs on LNDs, including 
review of the Public Procurement Law.  

2.4, 1.2         

4 
Public Procurement Agency - International 
Cooperation 

Support review of the USG procurement system and its experiences meeting 
international commitments on government procurement. Activities to include a 
workshop and relevant skills development. 

1.3, 2.4         

5 
Public Procurement Agency - International 
Cooperation 

Organize workshops to disseminate information about international commitments 
related to government procurement. 

1.3, 1.1         

6 Public Procurement Agency - eProcurement 
Review and assess e-procurement practices in Vietnam. Develop a roadmap for 
possible future applications. Activities may include workshops and review of 
international best practices. 

1.2, 2.3         

7 Financial and Monetary Department 

Improve the efficiency and decentralization of public investments to promote 
transparency and central-local coordination. Support to include continued capacity 
development and inputs on capital investment policies, and may include 
workshops, consultancies, or trainings. 

2.3, 2.4         

8 Financial and Monetary Department 
Continue Year 1 efforts to support MPI's review and implementation of the State 
Budget Law.  

2.4, 2.1, 
1.2 

        

9 CIEM 

Study and assess the implementation of regulations and procedures relating to the 
Doing Business Indicators (WB) and propose solutions to streamline procedures 
and reduce time and costs, in order to improve the business environment and 
national competitiveness. In 2015, focus on 3 indicators: (i) registering property; (ii) 
protecting investors; and (iii) enforcing contracts. Activities may include study 
reports, one-day technical workshops, field trips, or national conference. 

1.1, 2.4, 
1.6, 1.2, 

1.5 
        

10 CIEM 

Sum up the implementation of reforms under "Ease of Doing Business Indicators 
(EoDB) in Vietnam for the 2011-2015 period," to develop recommendations on how 
to improve the business environment and enhance national competitiveness. 
Activities may include study reports, technical workshops, field trips, or national 
conference. 

1.4         
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Ministry of Planning and Investment / Bộ Kế Hoạch và Đầu Tư   2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
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OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

11 CIEM 
Support training events on RIA. Steps may include developing a RIA manual and 
delivering related trainings. 

1.2, 1.3, 
1.5 

        

12 APD Support capacity development for the International Public Procurement Center. 1.2         

13 APD Support capacity development for the Center for Research and Policy Consultation.  1.2, 1.3         
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State Audit of Vietnam / Kiểm Toán Nhà Nước  2014 2015 

Activity List - Dark green represents a scheduled activity or full-scale technical implementation. Light green represents a phase of 
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OCT-
DEC 

JAN-
MAR 

APR-
JUNE 

JUL-
SEP 

# Department/Vụ/Cục Activity Detail KRA Q1 Q2 Q3 Q4 

1 
Legal Department (and relevant departments)/ 
Vụ Pháp chế  và các Vụ liên quan 

Support SAV in finalizing the draft revised State Audit Law, and then disseminating 
its implementing documents after the Law is promulgated. Support to include: (i) 
drafting assistance including harmonization with other laws such as the State 
Budget Law, (ii) coordination with the NA on drafting and deliberation, (iii) guidelines 
for implementation, and (iv) development of regulations.   

2.1, 1.1         

2 
Department of Organization and Personnel and 
other relevant departments/ Vụ Tổ chức cán bộ 
và các Vụ liên quan 

Develop a model of operational divisions in the units performing audit operations. 
Support to include offering ongoing organizational consulting on SAV's structure 
and roles of departments.  

2.1, 2.3         

3 

Department of Organization and Personnel, IT 
Center, and other relevant departments/ Vụ Tổ 
chức cán bộ, Trung tâm Tin học và các Vụ, đơn 
vị liên quan 

Offer training and support SAV's capacity to train its officers. Activities to include: 
(i) identify a topic for training to serve as the pilot module, based on assessed 
needs; (ii) create training materials; (iii) conduct ToTs; and (iv) institutionalize. As 
part of process, assist SAV in reviewing governing norms of audit area and drafting 
guidelines for that area. The first module will serve as a model, which may then be 
replicated in other areas.  

2.1, 2.4         

4 Relevant departments/Các Vụ, đơn vị liên quan 
Support 2 officers to attend the audit specialized training course organized by US 
GAO and to establish partnership with US GAO. Upon their return, organize 
workshop to share their experiences.  

2.1         

5 
IT Center and relevant departments/ Trung tâm 
Tin học và các Vụ, đơn vị liên quan 

Based on final IT Master Plan, identify area of support and collaborate with IT 
Center on incorporating enhanced IT systems and procedures. In addition, consult 
on database and information management.                                                                             

2.4, 1.3         
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ANNEX B.  YEAR 2 MONITORING AND EVALUATION PLAN 

 

This annex present the planned activities for the GIG M&E team during Year 2, as well as the 

indicator tables and targets for the program’s second year. In Year 2, the GIG M&E team will 

focus on two main areas of activities: 1) internal M&E measurement and reporting for the 

program; and 2) external M&E capacity building for counterparts and CSO partners, based on 

identified needs and related programmatic support from GIG. In the sections below, we 

describe both of these areas.  

 

A. Internal M&E Activities 

 

GIG’s internal M&E activities in Year 2 will include routine monitoring and data gathering 

for all program activities, events, and indicators. The M&E team will also conduct targeted 

evaluations, prepare performance-related reports, and maintain – and upgrade, when 

necessary – the program’s M&E systems and tools.  

 

A1. Support to Component Teams to Monitor Activities and Evaluate Impact 
 

Following the experience from Year 1, the M&E team will coordinate performance data 

collection in collaboration with GIG’s technical and operations teams. The M&E team will 

track the project progress on a periodic basis, using the templates that have already been 

created. M&E staff will work closely with technical teams to obtain regular updates of 

indicator value changes and backup documentation to ensure data quality and integrity. All 

indicator value results will be reported in quarterly and annual progress reports.  

 

A priority area for the M&E team is to review and update the CPP matrix of indicators. The 

team will conduct an annual review of the indicator list, and if needed, will propose adding or 

adjusting indicators to reflect new priorities, directions, and activities. For Year 2, GIG 

proposes several adjustments to indicators or indicator targets, as detailed in the CPP (section 

C), below. The M&E team will update Performance Indicator Reference Sheets (PIRS) and 

conduct data quality assessments (DQAs) on a periodic basis to ensure quality of indicators 

and data. GIG will schedule and support DQAs in coordination with USAID.  

 

During Year 2, the M&E team will also conduct studies, surveys and interviews, as needed, to 

collect and analyze data for measuring progress and initial impact of a number of activities. 

The team will work with USAID to identify any special topics or components for these more 

focused measurement efforts. 

 

A2. Reporting to USAID and GVN Counterparts 

 

A function of M&E is to support reporting requirements for USAID and GVN counterparts. 

The M&E team will provide data and results extracted from the M&E system for post-

activity, quarterly, semi-annual and annual progress reports, submitted to the MOJ PMU and 

USAID, as appropriate. The team will also continue the reporting on performance results 

under the newly established AIDTracker system on quarterly and annual basis, as requested.  

 

A3. M&E System, Tools, and Resources 

 

In Year 2, the M&E team will update the M&E templates and tools that have been used to 

date, and will develop new data collection techniques to track, measure, and evaluate GIG 

performance, progress, and impacts. Where appropriate, GIG will tap international M&E 

expertise to support these initiatives, as well as activities to provide M&E capacity building or 
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TA to partners (see Section B, below). Such experts will come from GIG Consortium 

members – particularly Chemonics, Synergy, and OSC. 

 

In addition, the program will explore the possibility of designing software, MIS, or other IT 

tools to facilitate overall program management in general, and M&E functions specifically.  

 

To complete the above tasks in the midst of a significant expansion of GIG activities during 

Year 2, the program will increase its core M&E team by hiring a new full-time M&E officer 

in the first quarter, and will monitor the M&E workload during the year to determine what 

additional staff resources are needed, either short- or long-term. As noted above, GIG will 

supplement the core M&E team with M&E expertise from consortium partners and external 

local or international organizations as needed.  

 

B. External M&E Capacity Building for Counterparts and Partners 

 

In Year 2, GIG will support program counterparts and partners from GVN, CSOs, private 

associations, and other implementation partners with formal as well as ad hoc, advisory 

assistance related to their M&E operations. In many cases, the program will provide this TA 

in connection with other ongoing assistance or activities taking place through GIG. Most 

frequently, the organizations receiving M&E capacity building will be direct program 

counterparts or CSO grantees. For example, GIG expects to make grants to CSOs over the 

course of Year 2, and part of the assistance given to grantees will be on how to monitor and 

measure impacts of funded grant programs.  

 

More generally, given the importance of performance measurement and robust M&E systems, 

GIG will explore providing a general training course on M&E functions and skills to program 

partners once or twice per year. To deliver such courses, GIG can use in-house resources or 

experts from the consortium. Alternatively, the program will invite local companies 

specialized in M&E to provide consulting and training services to meet the needs of 

counterparts and CSO partners. In addition, the GIG M&E team will discuss possible M&E 

capacity building assistance from the USAID PCD project, which has recently begun 

operations in Vietnam.  

 

The GIG AWP-2 includes specific activities to address performance measurement functions 

of program counterparts. The M&E team will provide inputs and support for such activities, 

working with the relevant component teams. Three possible examples are: 

 

 Develop and implement an evaluation form of the Q&A performance of the National 

Assembly. 

 Sum up the implementation of reforms under “Ease of Doing Business Indicators in 

Vietnam for the 2011-2015 period.” 

 Inform and enhance the activity with MOJ to: “Survey, assess, and propose options 

for development of local communities to meet law access standards.” 

 

C. Contract Performance Plan: GIG Indicators Table 

 

The table on the following pages presents GIG’s performance indicators with proposed 

changes and Year 2 targets. 
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Proposed Changes to Indicators in CPP and Y2 Targets 

Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

Project Goal: Governance enhanced to facilitate broad-based, sustainable growth 

Context, Standard 4-16 

 

0.0.1 Ease of Doing Business rank 

It is suggested that the name of the indicator “Ease of Doing Business rank” could be revised to 

“Ease of Doing Business rank/Distance to Frontier measure” as we use DTF (distance to frontier) 

for this indicator. For more detailed information, please refer to the definition of the indicator in 

the Performance Indicator Reference Sheets and the following link:   

http://www.doingbusiness.org/~/media/GIAWB/Doing%20Business/Documents/Annual-

Reports/English/DB14-Chapters/DB14-Ease-of-doing-business-and-distance-to-frontier.pdf.  

So this revised indicator will be custom indicator instead of standard indicator 4-16. 

 

There is no change in FY2 target. 

61.80 

Context, Custom 

0.0.2 CPIA public sector management and institutions 

cluster average 

No change 3.5 

Context, Custom 

0.0.3 CPIA policies for social inclusion/equity cluster 

average 

No change 4 

Project Intermediate Result 1: Improved legal and regulatory framework 

Impact, Standard 4.2.1-16 

1.0.1 Time to export/import (days) 

No change 20 

http://www.doingbusiness.org/~/media/GIAWB/Doing%20Business/Documents/Annual-Reports/English/DB14-Chapters/DB14-Ease-of-doing-business-and-distance-to-frontier.pdf
http://www.doingbusiness.org/~/media/GIAWB/Doing%20Business/Documents/Annual-Reports/English/DB14-Chapters/DB14-Ease-of-doing-business-and-distance-to-frontier.pdf
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Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

Impact, Custom 

1.0.2 Percent of new/revised laws with GIG assistance 

upon partners' request that provide an indication of what 

feedback from public consultations was accepted/ 

rejected 

It is suggested to change to the new indicator “Ranking on transparency of Government 

Policymaking” as reported by World Economic Forum’s Global Competitiveness Report as it 

is a comprehensive and prestigious indicator to rank government policy transparency. For 

more information, please refer to the link: 

http://www3.weforum.org/docs/WEF_GlobalCompetitivenessReport_2014-15.pdf. 

For Vietnam, this indicator over the past years was 116 (2014/2015), 121 (2013/2014), 100 

(2012/2013), 91 (2011/2012), 73 (2010/2011). The target for Vietnam for FY2 is 110.  

110 

Impact, Custom 

1.0.3 Percent of TPP required legislative changes and 

supporting regulations that have been drafted with GIG 

assistance upon partners' requests 

 

 

TBD 

Impact, Custom 

1.0.4 Percent of GIG counterpart legal normative 

documents that have been codified and made available 

online upon partners' requests 

It is suggested to remove this indicator to avoid overlapping as the indicator on codification is 

already provided in indicator 1.4.1 “Number of titles codification conducted with GIG 

assistance”. 

 

KRA 1.1.  High quality laws and regulations developed 

Performance, Standard 2.2.1-3 

1.1.1. Number of draft laws subject to substantive 

amendment and final vote in legislatures receiving USG 

assistance 

It is suggested to replace the current indicator with the following indicator: "Number of 

policies/laws/regulations/procedures drafted, revised, and/or adopted to enhance governance 

and/or facilitate private sector participation and competitive markets as a result of GIG 

assistance". The new indicator will measure more fully the results of the project as GIG is 

providing support not only on laws but also policy reforms, regulations, and procedures.  

 

 10  
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Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

The target for FY 2 will be then doubled from 5 as in the original plan to 10.  

KRA 1.2. Improved policy development process 

Performance, Custom 

1.2.1. Number of GIG- assisted events to enhance policy 

development process 

It is suggested to make a change in the indicator from the word “events” to “activities” to 

reflect more sufficiently and correctly the nature of the activities and results of the project in 

the area of policy development. 

There is no change in FY2 target. 

 

7 

KRA 1.3. Improved information systems and evidence-based analysis for policy making 

Performance, Custom 

1.3.1. Number of evidence-based policy analyses 

conducted with GIG support  

No change 10 

Performance, Custom 

1.3.2. Number of information systems established or 

substantially upgraded with GIG support 

No change 2 

KRA 1.4. Increased transparency of laws and regulations 

Performance, Custom 

1.4.1  Number of titles codification conducted with GIG 

assistance 

It is suggested to change the indicator to “Number of sections codified and/or systemized 

conducted with GIG assistance” to make it more accurate in the terms. Also due to differences 

in codification approach among counterparts, it is better to use the phrase “codified and/or 

systemized” to reflect more accurately and sufficiently the nature of activities. 

5 
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Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

The FY2 target will be increased to 5 from 3 as in the original plan. 

KRA 1.5. Strengthened public consultation and stakeholder engagement mechanisms in policy development 

Performance, Custom 

1.5.1. Number of GIG-supported public consultation 

events to improve Vietnam's legal and regulatory 

framework 

No change 20 

Project Intermediate Result 2: Improved accountability of public institutions 

Impact, Custom 

2.0.1. Open Budget Index score 

It is suggested to change the measurement unit from % to score as it is more precise according 

to the definition of this index.  

19 

Impact, Custom 

2.0.2. Median scores of transparency indicator in PCI 

No change 5.86 

KRA 2.1. Strengthened government oversight processes 

Performance, Standard 2.2.1-4 

2.1.1. Number of Executive Oversight Actions Taken by 

Legislature Receiving USG Assistance 

It is suggested to replace the current one with following indicator to reflect more sufficiently 

the project activities and results:  “Number of activities to support executive oversight process 

receiving GIG assistance”. Using the current indicator will not count fully the activities that 

are being/will be conducted in the area of government oversight.  

There is no change in FY2 target. 

2 

Performance, Custom It is suggested to make a change in the indicator from “performance audits” to “audits” to 

capture fully the support activities that GIG is supporting in this area and to adapt to the 

2 
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Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

 

2.1.2. Number of training sessions on performance audits 

for staff from relevant GIG partners 

changing needs of the counterparts for audit training. In addition to performance audits, the 

project may also support specialized audits and other audits as well.  

There is no change in FY2 target. 

KRA 2.2. Strengthened citizen participation in monitoring and evaluating policy implementation 

Performance, Custom 

2.2.1. Number of GIG-supported activities designed to 

promote or strengthen the participation of citizens in 

public governance 

It is suggested to make a change in the indicator from “public governance” to “monitoring and 

evaluating policy implementation” to capture precisely the activities that GIG is supporting in 

this area. The use of the term “public governance” is too broad and does not reflect precisely 

the policy M&E activities as indicated in this KRA. 

There is no change in FY2 target. 

2 

KRA 2.3. Increased transparency on policy implementation effectiveness 

Performance, Custom 

2.3.1. Number of GIG-supported activities designed to 

strengthen the budget process 

No change 4 

Performance, Custom 

2.3.2. Number of GIG-supported activities designed to 

strengthen policy implementation effectiveness in 

Vietnam 

It is suggested to change to “Number of GIG-supported activities to increase transparency on 

policy implementation in Vietnam” as it captures more accurately the objective and activities 

in improved transparency and also avoids overlapping with the other indicators on policy 

implementation. The current indicator is too broad and does not reflect the priority on increase 

transparency as indicated in this KRA.  

There is no change in FY2 target. 

4 
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Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

KRA 2.4. Improved quality of information and analysis for evaluating policy implementation effectiveness 

Performance, Custom 

2.4.1. Number of policy implementation assessments 

conducted by CSOs with GIG support 

It is suggested to remove “by CSO” from the indicator to reflect the fact that the policy 

implementation assessments will be conducted by other organizations as well such as 

universities, research institutes, think tanks and others which are not included in the CSO 

group. 

 

There is no change in FY2 target. 

2 

KRA 2.5. Improved quality of the media’s reporting on policy implementation 

Performance, Standard 2.4.2-8 

2.5.1. Number of training days provided to journalists 

with USG assistance, measured by person-days of 

training. 

It is suggested to make a change in the indicator from “training provided to journalists” to 

“training on journalism and media relations skills” as the project will also train the government 

counterpart staff on media relations skills. In year 2, the project will conduct training for 

spokesmen in counterparts and staff of Information Department of National Assembly on 

communication and media relations skills.  

 

Accordingly the target of this new indicator will be increased by 50% from 100 to 150 to 

reflect this change.   

150 

Project Intermediate Result 3: Improved inclusion 

KRA 3.1. Legal and regulatory barriers for women, ethnic minorities, and other vulnerable groups’ equality reduced 

Performance, Custom 

3.1.1. Number of laws, policies or procedures drafted, 

revised and/or issued to support inclusion of vulnerable 

population. 

No change 3 
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Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

KRA 3.2. Women, ethnic, minorities, and other vulnerable groups’ participation and voice increased in policy dialogues 

Performance, standard 2.2.1-7 

3.2.1. Number of USG assisted civil society organizations 

that participate in legislative proceedings and/or engage 

in advocacy with national legislature and its committees  

No change 10 

Performance, Custom 

3.2.2. Number of GIG-supported events  designed to 

promote the target groups’ participation and voice in 

policy dialogues 

No change 7 

KRA 3.3. Improved data and analysis on gender, ethnic minorities, and other vulnerable groups’ equality 

Performance, Custom 

3.3.1. Number of policy research initiatives conducted on 

gender, ethnic minorities, and other vulnerable groups 

with GIG assistance that use data and analysis to support 

the policy proposals 

No change 3 

Performance, Custom 

3.3.2. Number of GIG-assisted activities to promote 

women’s leadership and entrepreneurship and empower 

GIG’s target groups 

No change 3 
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Indicator Name Proposed Changes to Indicators in CPP and Y2 Targets 

 

Year 2 

Target 

KRA 3.4. Improved access to economic opportunity for women, ethnic minorities, and other vulnerable groups 

Performance, Custom 

3.4.1. Number of GIG-supported activities designed to 

increase access by target groups to productive economic 

resources (assets, credit, income or employment) and 

legal facilities 

No change 4 

Cross-cutting indicators 

Performance, Custom 

C.01 Number of public-private partnerships formed as a 

result of GIG assistance 

It is suggested to make a change in the indicator from “formed” to “formed and/or 

strengthened” to meet the different demands of the counterparts/partners.  

There is no change in FY2 target. 

5 

Performance, Custom 

C.0.2 Person hours completed in capacity building events 

supported by GIG 

 

No change 

30,000 

Performance, Custom 

C.0.3 Number of vulnerable people reached by USAID-

supported programs that promote health, social and 

economic opportunities. 

 

No change 

1,000 
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